HUNTERS POINT NAVAL SHIPYARD DOCUMENT TRACKING MATRIX
August 25, 2011

Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA [ DTSC | water Board | City of SF
Documents Historically Reviewed
1 E Draft IRO3 Work Plan 5/12/11 6/17/11 6/17/11 6/17/11 6/29/11 6/16/11
Final Landfill Gas Monitoring Report for
2 E-2 January - March 2011 5/12/11 n/a
Final Parcel E Groundwater Treatability
3 E Study Technical Report 5/18/11 n/a
Final Survey Unit Project Reports (SUPR)
for Units 166, 169, 170, and 172 Work
4 UC-3 Package 37 5/19/11 n/a
5 E-2 Draft Proposed Plan to BCT 5/23/11 7/11/11 7/8/11 6/29/11 7/11/11

Draft TM- Unrestricted Radiological
Release of Building 140 Including the
6 B Suction Channel and Discharge Piping 5/23/11 6/22/11 6/3/11 6/22/11 6/16/11

Final Survey Unit Project Reports (SUPR)
for Units 180, 181, 185 and 188, Work
7 UC-3 Package 38 5/24/11 n/a

Draft Final Status Survey Results,
8 E Building 704 Site 5/25/11 6/24/11

Final Survey Unit Project Reports (SUPR)
for Units 173, 174, 175, and 176, Work
9 UC-3 Package 39 5/26/11 n/a

10 Basewide Final CIP 5/27/11 n/a

Final In Situ Anaerobic Bioremediation
Treatability Study Completion Report,RU
11 C C-1, Building 253 6/8/11 n/a
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Submittal Expected Date Agency Submittal of Comments
Iltem Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
Document Review Period Recently Completed
Semiannual Groundwater Monitoring
1 Basewide |Report 6/21/11 n/a
Final Survey Unit Project Reports (SUPR) for
Units 177, 178, 179, 182, and 183, Work
2 UC-3 Package 40° 6/24/11 n/a
ARARs Request Letter For Shipshielding
3 E-2 Action Memorandum 6/27/11 7/29/11 8/10/2011
Final Survey Unit Project Reports (SUPR) for
Units 184, 187, 189, and 190, Work Package
4 UC-3 #41 6/28/11 n/a
5 D-2 Draft Final FOST 6/29/11 7/29/11 7/29/2011 7/25/2011 7/29/2011
6 Basewide |Basewide Stormwater Annual Report 6/29/11 n/a
Comment Period
7 B,D-1,G,UC-2 |Draft Soil Gas Survey Tech Memo 7/1/11 8/10/11 Extended 8/17/11 8/16/11 8/11/11 8/15/11
Revised Final Remedial Design Package
8 B Parcel B (Excluding IR Sites 7 and 18) 7/5/11 n/a
Final Survey Unit Project Reports Abstract,
Revision 3, Sanitary Sewer and Storm Drain
9 Basewide |Removal Project 7/7/11 n/a
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Submittal Expected Date Agency Submittal of Comments
Iltem Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
Documents Currently Under Review
1 E Draft Final Parcel E Feasibility Study 7/8/11 8/11/11 8/23/11
Final Work Plan for Geotechnical Investigation
at Parcel E-2 (IR Site 01/21) and Parcel B (IR
2 E-2/B Site 26) 7/8/11 n/a
Final Survey Unit Project Reports Abstract for
Sanitary Sewer and Strom Drain Removal
3 Basewide |Conducted After January 1, 2011 7/8/11 n/a
Draft RACR with CSR for B,D-1, and G
4 B,D-1,G Hot Spots to BCT 7/15/11 8/15/11 8/19/11 8/10/11 8/19/11
Final Final Status Survey Results, Building
5 E 701 Site 7/19/11 8/19/11
Final Technical Memorandum to Support
Unrestricted Radiological Release of Building
6 B 140 Including the Suction Channel and 7/20/11 8/22/11
Draft Survey Unit 186 Project Report, Parcels
B and C Sanitary Sewer and Storm Drain
7 B,C Removal Project 7/25/11 8/26/11
Final Radiological Data Gap Investigation
8 F Work Plan 8/1/11 n/a
9 E-2 Draft Final Proposed Plan (BCT) 8/2/11 8/12/11 8/19/11 8/4/11 8/11/11
Final - Petroleum hydrocarbon Site
10 B Closeout Report Parcel B, Vol 1 and 2 8/2/11 n/a
Final Quarterly Gas Monitoring Report to
11 E-2 BCT (For April through June 2011) 8/10/11 n/a
Final Annual Landfill Cap Operation and
12 E-2 Maintenance Report for 2010-2011 8/17/11 n/a
Draft Final Status Survey Results, Building
13 [ 214 8/17/11 9/16/11
Draft Final Status Survey Results, Building
14 [ 271 8/19/11 9/19/11
15 E Final IRO3 Work Plan 8/24/11 9/2/11 Concurrence
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August 25, 2011

Submittal Expected Date Agency Submittal of Comments
Item Parcel Document Name Date for Comments Notes EPA [ DTSC | water Board | City of SF
Documents for Upcoming Review (next 3 months)
30 days from
1 C Draft TPH Work Plan 8/30/11 submittal date  [Date Tentative
Draft Pre-RA Initial Characterization Work 30 days from
2 C Plan (RU C1, RU C4, RU C5) 9/6/11 submittal date |Date Tentative
Draft RU C2 Pre Remedial Action (RA) 30 days from
3 C Initial Characterization Work Plan 9/6/11 submittal date  |Date Tentative
Draft Final Parcel E FS Radiological 45 days from
4 E Addendum 9/6/11 submittal date  |Date Tentative
5 B,D-1,G Final RACR for B,D-1, and G Hot Spots 9/7/11 n/a Date Tentative
6 E-2 Final Proposed Plan (Public) 9/7/11 n/a Date Tentative
7 B,D-1,G,UC-2 |Final Soil Gas Survey Tech Memo 9/9/11 n/a Date Tentative
30 days from
8 B Draft RACR for IR 7 and 18 9/15/11 submittal date  [Date Tentative
9 C Draft RU C5 GWTS Completion Report 9/30/11 n/a Date Tentative
Draft TCRA Action Memo for 30 days from
10 E-2 Shipshielding 9/30/11 submittal date  [Date Tentative
11 G Final Rad RACR 10/6/11 n/a Date Tentative
30 days from
12 UC-3 Draft Rad RACR 10/14/11 submittal date  [Date Tentative
30 days from
13 CE Draft Soil Vapor Sampling Work plan 10/26/11 submittal date  [Date Tentative
Final RU-C2 Pre Remedial Action Initial
14 C Characterization Work Plan 10/31/11 n/a Date Tentative
Final Quarterly Gas Monitoring Report to
15 E-2 BCT (For July through September 2011) 11/2/11 n/a Date Tentative
16 E Final Parcel E Feasibility Study 11/14/11 n/a Date Tentative
Draft TCRA Work plan for Shipshielding 30 days from
17 E-2 Area 11/15/11 submittal date |Date Tentative
18 B Final RACR for IR 7 and 18 11/18/11 n/a Date Tentative
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Submittal Expected Date Agency Submittal of Comments
Iltem Parcel Document Name Date for Comments Notes EPA DTSC Water Board City of SF
Draft Final Pre-RA Initial Characterization
Work Plan (RU C1, RU C4, RU 30 days from
19 C C5) 11/19/11 submittal date  |Date Tentative
Draft Final RU_C5 GWTS Completion 30 days from
20 C Report 11/23/11 submittal date  |Date Tentative
* Comments deferred to other agency PCB Polychlorinated biphenyl
CAP Corrective Action Plan ROD Record of decision
CDPH California Department of Public Health RI Remedial investigation
DTSC Department of Toxic Substances Control RTC Response to comment
EPA U.S. Environmental Protection Agency SF San Francisco
FOSL Finding of suitability to lease TCRA Time critical removal action
FOST Finding of suitability to transfer TPH Total petroleum hydrocarbon
FS Feasibility study Water Board San Francisco Bay Regional Water Quality Control Board
FSS Final Status Survey
n/a Not applicable
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